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Training workshops get engineers familiar with the CA4PRS
management and analysis tool for designing cost-effective
pavement rehab strategies
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WHAT WAS THE NEED?

The CA4PRS (Construction Analysis for Pavement Rehabilitation Strategies)
tool helps designers and engineers plan and estimate the schedule and

cost of pavement rehabilitation or reconstruction projects. Users can review
various combinations of design, construction, and traffic management
considerations to develop an effective strategy to minimize disruption and
costs. The software’s scheduling module estimates highway project duration,
incorporating alternative strategies for pavement designs, lane-closure
tactics, and contractor logistics. The traffic module quantifies the impact of
construction work zone closures on the traveling public in terms of road
user cost and time spent in queue.

Project Title:

Extended Applications of
Rehabilitation Construction Productivity
Analysis Products (CA4PRS)

Task Number: 1886
Start Date: May 4, 2009
Completion Date: October 31, 2011

Product Category: Improved software, CA4PRS was developed by the University of California Pavement Research

business practice, decision support Center (UCPRC) in 2002 through a Federal Highway Administration

tool, model, and simulation pooled-fund, multistate consortium. Many successful case studies have
demonstrated the software’s capabilities and benefits, stimulating ongoing
requests to add analysis functions and provide technical support and
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developing training and resources on how to use CA4PRS to implement
actual highway projects.

WHAT WAS OUR GOAL?

The goal was to provide Caltrans
district engineers and planners
with training and technical
support to use CA4PRS
software to design and plan
actual highway projects.

The CA4PRS software improves
planning rehab projects, reducing
the time needed for road closures.

California’s transportation system.

DRISI provides solutions and
ct knowledge that improve
ltrans:



DRISI

Caltrans Division of Research,
Innovation and System Information

CA4PRS Software Improves
Rehab Pavement Projects

Research

WHAT DID WE DO?

The research team delivered hands-on training and
workshops to Caltrans district engineers and planners.
Project-specific workshops assisted staff in using the
various software functions, including analysis to develop
initiation documents and establish the most effective
design choices for their highway rehabilitation projects.

Some of the rehab projects that used the software tool
were:

» US-101 Ukiah (District 1) concrete pavement slab
replacement

e |-5 Sacramento (District 3) asphalt pavement rehab

* |-5 Redding (District 3) concrete pavement rehab

¢ |-80 Sacramento (District 3) concrete pavement rehab
* SR-99 Elk Grove (District 3) asphalt pavement rehab

e |-5 Colusa (District 3) asphalt pavement rehab

e [-680 Walnut Creek (District 4) pre-cast concrete slab
replacement, crack-and-seat overlay

* |-15 Riverside (District 8) concrete pavement rehab

e |-5 Stockton (District 10) continuously reinforced
concrete pavement rehab

CA4PRS user interface

WHAT WAS THE OUTCOME?

The results demonstrated that using CA4PRS supports
Caltrans’ goal to efficiently deliver quality transportation
projects and to maximize transportation system
performance. CA4PRS enables users to analyze project
schedules, costs, and potential traffic delays faster and
more effectively than traditional methods. Some of

the benefits that the engineers gained from learning how
to use CA4PRS include:

¢ Reduced the time required to develop the design,
construction schedule, and traffic management options

* Improved construction staging and more effective traffic
management plans

* Lessened work zone-related vehicle delays in urban
locations with high passenger volumes and on rural
roadways carrying heavy freight

WHAT IS THE BENEFIT?

Highway rehabilitation projects often cause congestion,
safety problems, and limited access for road users. It is also
challenging to find economical ways to repair deteriorating
roadways in metropolitan areas while keeping the traveling
public as safe as possible and minimizing disruptions for
local communities and surrounding businesses. CA4PRS
speeds up pre-construction analysis, enabling engineers to
compare more alternatives in a shorter time and find the
most effective solutions for a transportation project with
confidence. CA4PRS minimizes inconvenience and
maximizes affordability.

LEARN MORE

For information about the development and uses of
CA4PRS:
www.dot.ca.gov/research/roadway/cadprs/index.htm

CA4PRS compares rehab alternatives as what-if scenarios
based on various parameters in terms of traffic, design, and cost.




